

Department of Public Works

Engineering Division

719-520-6460
Chuck Brown Transportation Complex
3275 Akers Drive
Colorado Springs, CO 80922
www.ELPasoCo.com

Board of County Commissioners

Holly Williams, District 1
Carrie Geitner, District 2
Stan VanderWerf, District 3
Longinos Gonzalez, Jr., District 4
Cami Bremer, District 5

ADA Transition Plan Update – Public Right of Way

DPW Public Right of Way Projects Update as of Sept 1, 2021

- Phase 1: Training: To evaluate/design/construct ADA infrastructure. ECD: Mar 2020 **FHWA ADA Training Complete - February 2020**
- Phase 2: Engineering Criteria Manual (ECM) review/update regarding pedestrian access. ECD: Jul 2020 **Complete - June 2020**
- Phase 3A: Inventory Current Assets as of July 2018. ECD: 1 Jul 2020 **Complete - January 2020**
- Phase 3B: Inventory of Assets Accepted after July 2018. ECD 1 July 2020 **Complete - January 2020** (Continue to collect)
- Phase 4: Collect Attributes of the Existing Inventory. ECD 1 Jan 2022 **Current Phase – work is ongoing ***
- Phase 5: Create New, or Modify Existing, ADA Infrastructure Construction and Maintenance Program

* TRANSITION PLAN UPDATE COMING (Section 2: Public Right of Way):
There will be an update to the Transition plan anticipated near the end of 2021. El Paso County Department of Public Works has obtained additional federal and state grant funding for phase 4 and phase 5 work activities of the Transition Plan.